

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
901	BEAM cardcore	Task	New	P1-High	[T-3] VS Code BEAM		10/25/2026 07:41 AM
899	BEAM cardcore	Task	New	P1-High	[T-1] GCP VPC VM BEAM		10/25/2026 04:43 PM
898	BEAM cardcore	CR	New	P1-High	[CR-083] → `used_amount`		10/25/2026 05:01 AM
896	BEAM cardcore	CR	In Progress	P0-Urgent	[CR-082] POC-17 HPA 1k/2k TPS G-04		10/24/2026 05:31 PM
895	BEAM cardcore	CR	In Progress	P0-Urgent	[CR-081] POC-16 parallelism/resumeFromCheckpoint checkpoint		10/24/2026 05:31 PM
893	BEAM cardcore	CR	New	P0-Urgent	[CR-080] POC-14 14-2 14-3 14-4 channel ORA-02290→500		10/25/2026 12:33 AM
892	BEAM cardcore	CR	In Progress	P0-Urgent	[CR-079] POC-13 13-5 500(4xx) 13-1~4 LOG 13-3 NCCC 13-6		10/25/2026 12:03 AM
891	BEAM cardcore	CR	In Progress	P0-Urgent	[CR-078] POC-12 12-3 12-7 SDK 12-2-12-6		10/25/2026 07:35 AM
890	BEAM cardcore	CR	In Progress	P0-Urgent	[CR-077] POC-11 11-3 (SCS-008 §10 #11) 11-1 400 11-2-11-4		10/24/2026 11:15 PM
889	BEAM cardcore	CR	In Progress	P0-Urgent	[CR-076] POC-08 8-1 DELETE 8-3 API(405) e2e 8-6~7		10/24/2026 10:45 PM
888	BEAM cardcore	CR	In Progress	P0-Urgent	[CR-075] POC-07 (7-1~2) (7-3~4) (7-7) PUSH.LINE (7-8~11) (7-5~6)		10/25/2026 05:33 AM
887	BEAM cardcore	CR	In Progress	P0-Urgent	[CR-074] POC-06 fastIssueAgreed null NPE→500 CVV2 (6-8) (6-9) 6-1 CRUD		10/24/2026 11:50 PM
886	BEAM cardcore	CR	In Progress	P0-Urgent	[CR-073] POC-05 5-1 CRUD+ 5-3 (5) 5-9~10 5-11		10/25/2026 04:30 AM
885	BEAM cardcore	CR	In Progress	P0-Urgent	[CR-072] POC-04 ONLINE REDEEM (0) (4-13~15) (4-16~17) 20 (4-9) advice 503		10/24/2026 02:11 PM
884	BEAM cardcore	CR	In Progress	P0-Urgent	[CR-071] POC-03 3-1 CRUD JCIC 3-3 3-10 3-2		10/24/2026 02:00 PM
883	BEAM cardcore	CR	In Progress	P0-Urgent	[CR-070] POC-02 2-12 AV2 2-10 sourceTransactionId-UUID 2-1 CRUD		10/24/2026 01:40 PM
882	BEAM cardcore	CR	In Progress	P0-Urgent	[CR-069] POC-01 (1-3) (1-4) (1-1/1-2)		10/24/2026 12:33 PM
839	BEAM cardcore	CR	New	P0-Urgent	[CR-064] mock server cardcore JCIC NCCC STIP		10/20/2026 01:44 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
838	BEAM ████████████cardcore█	CR	In Progress	P0-Urgent	[CR-063] ██████████GL ████████████████████		10/20/2026 05:57 AM
829	NCCC ISO8583 STIP Mock Server	CR	New	P2-Normal	CR████ ISO ████████████████████		10/19/2026 02:09 PM
814	NCCC HTTPS JSON STIP Mock Server	CR	New	P2-Normal	CR████████████████████toggle-down█		10/19/2026 02:09 PM
800	BEAM ████████████cardcore█	Task	New	P0-Urgent	[GAP-001] ██████████12 █P0 4█P1 6█P2 2█		10/24/2026 08:35 AM
502	BEAM ████████████cardcore█	CR	New	P1-High	[CR-056] ██████360██████████████████		10/18/2026 12:19 AM
501	BEAM ████████████cardcore█	CR	New	P1-High	[CR-055] ████████████████████████████████		10/18/2026 12:19 AM
499	BEAM ████████████cardcore█	CR	New	P1-High	[CR-053] ████████████████████████████		10/18/2026 12:19 AM
497	BEAM ████████████cardcore█	CR	New	P1-High	[CR-052] ████████████████████████████████	SA/SD Agent	10/18/2026 12:13 AM
419	BEAM ████████████cardcore█	Requirement	In Progress	P0-Urgent	[POC-17] ████████	QA/QC Agent	10/17/2026 05:48 AM
418	BEAM ████████████cardcore█	Requirement	In Progress	P0-Urgent	[POC-16] ████████	QA/QC Agent	10/17/2026 05:48 AM
417	BEAM ████████████cardcore█	Requirement	In Progress	P0-Urgent	[POC-15] ██████████ compliance	QA/QC Agent	10/20/2026 04:27 AM
416	BEAM ████████████cardcore█	Requirement	In Progress	P0-Urgent	[POC-14] ████████	QA/QC Agent	10/17/2026 05:48 AM
415	BEAM ████████████cardcore█	Requirement	In Progress	P0-Urgent	[POC-13] ████████	QA/QC Agent	10/17/2026 05:48 AM
414	BEAM ████████████cardcore█	Requirement	In Progress	P0-Urgent	[POC-12] ██████	QA/QC Agent	10/17/2026 05:48 AM
413	BEAM ████████████cardcore█	Requirement	In Progress	P0-Urgent	[POC-11] ██████████	QA/QC Agent	10/17/2026 05:48 AM
412	BEAM ████████████cardcore█	Requirement	In Progress	P0-Urgent	[POC-10] ██████	QA/QC Agent	10/24/2026 09:25 AM
411	BEAM ████████████cardcore█	Requirement	In Progress	P0-Urgent	[POC-09] ████████████████	QA/QC Agent	10/17/2026 05:48 AM
410	BEAM ████████████cardcore█	Requirement	In Progress	P0-Urgent	[POC-08] ██████	QA/QC Agent	10/17/2026 05:48 AM
409	BEAM ████████████cardcore█	Requirement	In Progress	P0-Urgent	[POC-07] ██████	QA/QC Agent	10/17/2026 05:48 AM
408	BEAM ████████████cardcore█	Requirement	In Progress	P0-Urgent	[POC-06] ██████████	QA/QC Agent	10/17/2026 05:48 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
407	BEAM XXXXXXXXXXcardcore	Requirement	In Progress	P0-Urgent	[POC-05] 00	QA/QC Agent	10/17/2026 05:48 AM
406	BEAM XXXXXXXXXXcardcore	Requirement	In Progress	P0-Urgent	[POC-04] ONLINE REDEEM	QA/QC Agent	10/17/2026 05:48 AM
405	BEAM XXXXXXXXXXcardcore	Requirement	In Progress	P0-Urgent	[POC-03] 00	QA/QC Agent	10/17/2026 05:48 AM
404	BEAM XXXXXXXXXXcardcore	Requirement	In Progress	P0-Urgent	[POC-02] 00	QA/QC Agent	10/17/2026 05:48 AM
403	BEAM XXXXXXXXXXcardcore	Requirement	In Progress	P0-Urgent	[POC-01] 00 & XXXXXXXX	QA/QC Agent	10/17/2026 05:48 AM
402	BEAM XXXXXXXXXXcardcore	Requirement	In Progress	P2-Normal	[NFR-B.4-XXXXXX] XXXXXXXX	Business Analyst Agent	10/17/2026 05:48 AM
401	BEAM XXXXXXXXXXcardcore	Requirement	In Progress	P2-Normal	[NFR-B.4-XXXX] XXXX	Business Analyst Agent	10/17/2026 05:48 AM
398	BEAM XXXXXXXXXXcardcore	Requirement	In Progress	P2-Normal	[NFR-B.2-Equipments] Equipments	Lead ArchitectXXXX Agent	10/19/2026 02:05 AM
395	BEAM XXXXXXXXXXcardcore	Requirement	In Progress	P2-Normal	[NFR-B.2-Package] Package	SA/SD Agent	10/17/2026 05:48 AM
394	BEAM XXXXXXXXXXcardcore	Requirement	In Progress	P2-Normal	[NFR-B.2-Guarantee & Maintenance] Guarantee & Maintenance	SA/SD Agent	10/17/2026 05:48 AM
393	BEAM XXXXXXXXXXcardcore	Requirement	In Progress	P2-Normal	[NFR-B.2-SI vender's development] SI vender's development	Business Analyst Agent	10/17/2026 05:48 AM
392	BEAM XXXXXXXXXXcardcore	Requirement	In Progress	P2-Normal	[NFR-B.2-Taiwan's agent or branch's development] Taiwan's agent or branch's development	Business Analyst Agent	10/17/2026 05:48 AM
391	BEAM XXXXXXXXXXcardcore	Requirement	In Progress	P2-Normal	[NFR-B.2-Vender development] Vender development	Business Analyst Agent	10/17/2026 05:48 AM
377	BEAM XXXXXXXXXXcardcore	Requirement	In Progress	P2-Normal	[NFR-B.2-Database Admin.] Database Admin.	SA/SD Agent	10/19/2026 02:05 AM
374	BEAM XXXXXXXXXXcardcore	Requirement	In Progress	P2-Normal	[NFR-B.2-Others 00] Others 00	Business Analyst Agent	10/17/2026 05:48 AM
356	BEAM XXXXXXXXXXcardcore	Requirement	In Progress	P2-Normal	[NFR-B.2-System Recovery] System Recovery	Lead ArchitectXXXX Agent	10/17/2026 05:48 AM
355	BEAM XXXXXXXXXXcardcore	Requirement	In Progress	P2-Normal	[NFR-B.2-Capacity Planning] Capacity Planning	SA/SD Agent	10/19/2026 02:05 AM
353	BEAM XXXXXXXXXXcardcore	Requirement	In Progress	P2-Normal	[NFR-B.2-System Platform] System Platform	SA/SD Agent	10/19/2026 02:05 AM
352	BEAM XXXXXXXXXXcardcore	Requirement	In Progress	P2-Normal	[NFR-B.1-XXXXXX] XXXXXXXX	SA/SD Agent	10/19/2026 02:05 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
351	BEAM ○○○○○○○○○○cardcore□	Requirement	In Progress	P2-Normal	[NFR-B.1-○○○○] ○○○○	Lead Architect○○○○ Agent	10/19/2026 02:05 AM
349	BEAM ○○○○○○○○○○cardcore□	Requirement	In Progress	P2-Normal	[NFR-B.1-○○○○] ○○○○	Security Architect Agent	10/19/2026 02:05 AM
348	BEAM ○○○○○○○○○○cardcore□	Requirement	In Progress	P2-Normal	[NFR-B.1-○○○○] ○○○○	Lead Architect○○○○ Agent	10/19/2026 02:05 AM
347	BEAM ○○○○○○○○○○cardcore□	Requirement	In Progress	P2-Normal	[NFR-B.1-○○○○] ○○○○	Lead Architect○○○○ Agent	10/19/2026 02:05 AM
346	BEAM ○○○○○○○○○○cardcore□	Requirement	In Progress	P2-Normal	[NFR-B.1-○○○○] ○○○○	Security Architect Agent	10/19/2026 02:05 AM
345	BEAM ○○○○○○○○○○cardcore□	Requirement	In Progress	P2-Normal	[NFR-B.1-○○○○] ○○○○	QA/QC Agent	10/19/2026 02:05 AM
344	BEAM ○○○○○○○○○○cardcore□	Requirement	In Progress	P2-Normal	[NFR-B.1-○○○○] ○○○○	SA/SD Agent	10/19/2026 02:05 AM
327	BEAM ○○○○○○○○○○cardcore□	Requirement	In Progress	P1-High	[FR-ISS-2.4] 2.4 ○○○○○○○○	Java Coder Agent	10/17/2026 05:48 AM
320	BEAM ○○○○○○○○○○cardcore□	Requirement	In Progress	P2-Normal	[FR-ACQ-4.3] 4.3 ○○○○○○	Java Coder Agent	10/17/2026 05:48 AM
307	BEAM ○○○○○○○○○○cardcore□	Requirement	Feedback	P2-Normal	[FR-SYS-9.13] 9.13 ○○○○	QA/QC Agent	10/17/2026 05:48 AM
306	BEAM ○○○○○○○○○○cardcore□	Requirement	Feedback	P2-Normal	[FR-SYS-9.12] 9.12 ○○UAT○○○○○UAT○○○○○○○○○	QA/QC Agent	10/17/2026 05:48 AM
305	BEAM ○○○○○○○○○○cardcore□	Requirement	Feedback	P2-Normal	[FR-SYS-9.11] 9.11 ○○SIT○○○○(○○SIT○○○○)	QA/QC Agent	10/17/2026 05:48 AM
304	BEAM ○○○○○○○○○○cardcore□	Requirement	Feedback	P2-Normal	[FR-SYS-9.10] 9.10 ○○SIT○○○○ (○○○○○○○○)	QA/QC Agent	10/17/2026 05:48 AM
303	BEAM ○○○○○○○○○○cardcore□	Requirement	Feedback	P2-Normal	[FR-SYS-9.9] 9.9 ○○○○○○○○	QA/QC Agent	10/17/2026 05:48 AM
302	BEAM ○○○○○○○○○○cardcore□	Requirement	Feedback	P2-Normal	[FR-SYS-9.8] 9.8 ○○○○	QA/QC Agent	10/17/2026 05:48 AM
301	BEAM ○○○○○○○○○○cardcore□	Requirement	Feedback	P2-Normal	[FR-SYS-9.7] 9.7 ○○○○	QA/QC Agent	10/17/2026 05:48 AM
300	BEAM ○○○○○○○○○○cardcore□	Requirement	Feedback	P2-Normal	[FR-SYS-9.6] 9.6 SIT○○○○○○○○	QA/QC Agent	10/17/2026 05:48 AM
299	BEAM ○○○○○○○○○○cardcore□	Requirement	Feedback	P2-Normal	[FR-SYS-9.5] 9.5 ○○SIT○○○○○○○	QA/QC Agent	10/17/2026 05:48 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
298	BEAM XXXXXXXXXXcardcore	Requirement	Feedback	P2-Normal	[FR-SYS-9.4] 9.4 SITReview	QA/QC Agent	10/17/2026 05:48 AM
297	BEAM XXXXXXXXXXcardcore	Requirement	Feedback	P2-Normal	[FR-SYS-9.3] 9.3 SITReview	QA/QC Agent	10/17/2026 05:48 AM
296	BEAM XXXXXXXXXXcardcore	Requirement	Feedback	P2-Normal	[FR-SYS-9.2] 9.2 SIT	QA/QC Agent	10/17/2026 05:48 AM
295	BEAM XXXXXXXXXXcardcore	Requirement	Feedback	P2-Normal	[FR-SYS-9.1] 9.1 SIT	QA/QC Agent	10/17/2026 05:48 AM
294	BEAM XXXXXXXXXXcardcore	Requirement	Feedback	P2-Normal	[FR-SYS-9] 9	QA/QC Agent	10/17/2026 05:48 AM
282	BEAM XXXXXXXXXXcardcore	Requirement	Feedback	P2-Normal	[FR-SYS-2.7] 2.7	QA/QC Agent	10/17/2026 05:48 AM
247	BEAM XXXXXXXXXXcardcore	CR	In Progress	P0-Urgent	[CR-046] campaign-serviceBR-16	Java Coder Agent	10/18/2026 12:19 AM
242	BEAM XXXXXXXXXXcardcore	CR	Feedback	P1-High	[CR-041] B2	Java Coder Agent	10/18/2026 12:19 AM
235	BEAM XXXXXXXXXXcardcore	CR	New	P1-High	[CR-034] SureNotify	Java Coder Agent	10/18/2026 12:19 AM
232	BEAM XXXXXXXXXXcardcore	CR	New	P1-High	[CR-031] C	Lead Architect Agent	10/18/2026 12:19 AM
222	BEAM XXXXXXXXXXcardcore	CR	New	P1-High	[CR-021] authorization-service advises	Java Coder Agent	10/19/2026 02:06 AM
220	BEAM XXXXXXXXXXcardcore	CR	In Progress	P1-High	[CR-019]	Lead Architect Agent	10/18/2026 05:08 PM
202	BEAM XXXXXXXXXXcardcore	CR	New	P1-High	[CR-001]	Java Coder Agent	10/18/2026 12:19 AM